From: Change.Control@bridge.bellsouth.com
[mailto:Change.Control@bridge.bellsouth.com]
Sent: Wednesday, June 05, 2002 3:32 PM

To: Davis, Colette

Subject: Update to CR0541

Colette,

Attached is an updated copy of CR0541 - Mechanization of UCL-ND. An
update was made to reflect the change in release dates for 10.6 and
11.0.

Please let us know if you have questions.

Thanks,

Change Management Team



@ BELLSOUTH

RF-1870
4/23

Change Request Form

To be completed by BCCM only:

(1) CHANGE REQUEST LOG # CR 0541-

FTTF-11

(2) STATUS S

[ DATE SENT iZaé: | 11/05/01 |J

To be completed by CCM or BellSouth:

(3) REQUEST TYPE = [X| TYPE 2 ] TYPE3 ] TYPE 4 (BST)
(REGULATORY) (INDUSTRY)
] TYPE 6 ] EXPEDITED X FLOW-THRU
(DEFECT) NOTE: FEATURE

COMPLETE SECTION 2

SECTION 1
(4) COMPANY NAME

(5) OCN

(6) CCM NAME

(7) TELEPHONE NUMBER

(8) CCM EMAIL ADDRESS

(9) CCM FAX NUMBER

(10) ALTERNATE CCM NAME

(11) ALTERNATE PHONE NUMBER

(12) ORIGINATOR’S NAME

(13) ORIGINATOR’S PHONE
NUMBER

(14) TITLE OF CHANGE REQUEST

Covad Communications

7871

Colette Davis

770.998.2112

1030 Huntwick Court, Roswell, GA 30075

770.998.2112 (call ahead)

Colette Davis

770.998.2112

O TYPE 5 (CLEC)

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



RF-1870
4123

@ BELLSOUTH Change Request Form

Mechanization of Unbundled Copper Loop- Non Designed (UCL-ND)

(15) CATEGORY X ADD NEW FUNCTIONLITY [] CHANGE EXISTING

(16) DESIRED DUE DATE

(17) ORIGINATING CCM X HIGH ] MEDIUM ] Low
ASSESSMENT OF IMPACT
(18) ORIGINATING CCM X URGENT [ ] nicu [ ] mEDIUM [ ] Low

ASSESSMENT OF PRIORITY

(19) INTERFACES IMPACTED

PRE-ORDERING X LENS X TAG [ csoTs

ORDERING X EDI X LENS X TAG O LNP
MAINTENANCE [ TAFI [0 EC-TA Local

MANUAL [0 Manual

(20) TYPE OF CHANGE (Check one or more,
as applicable)

X Software X Product & Services X Documentation ] Hardware [] New or Revised Edits
[] Regulatory [] Industry Standards [] Process [] other [] Defect
[] Expedited Feature X Flow Through

(21) DESCRIPTION OF ) The UCL-ND was implemented without mechanization
REQUESTED CHANGE (Including ' . jering capability. As a result Covad has to return to a

purpose and benefit received from 1 orderi . f his 1
this change. Include attachments = 1anual ordering environment for this loop.

if available)

(22) REQ TYP(s) IMPACTED: http://www.interconnection.bellsouth.com/guides/unedocs/ucl

nondesign.pdf (see BellSouth ordering information)

(23) ACT TYP(s) IMPACTED: http://www.interconnection.bellsouth.com/guides/unedocs/ucl

nondesign.pdf (see BellSouth ordering information)

(24) PROVIDE EXAMPLE OF
REQUESTED CHANGE:

(25) Identify the LSOG versions
that are affected by this change

This section to be completed by BellSouth only:

(26) Does this request require I:' YES |X|
clarification? NO

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.
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@ BELLSOUTH Change Request Form

(27) Clarification Request Sent

(28) Clarification Response Due

(29) Change Request Review Date = 04/09/02 — 04/10/02

(30) Target Implementation Date 10.6 — 8/24/02-8/25/02
(Ability to submit order
electronically)

11.0 — 12/7/02-12/8/02 (flow
through mechanically)

(31) Change Review Meeting Results | 11/05/01 The request has been accepted by BellSouth and
placed in Pending Status. (FTTF REQUEST)

04/18/02 Prioritized at the 04/09/02 CCP/FTTF meeting. Ballots
were due on 04/10/02. Status changed to “Candidate Request”.

05/06/02 Scheduled for Release 10.6 — ability to submit the order
electronically and Release 11.0 — orders to flow through
mechanically. User Requirements distributed to the CLEC
community. User Requirements review scheduled for 5/14/02.

06/05/02 Implementation dates for Releases 10.6 and 11.0
changed to the following: Release 10.6 — 8/24/02-8/25/02 and
Release 11.0 — 12/7/02-12/8/02. CAVE and Production
implementation dates changed in order to allow BST additional
time to perform internal testing and CLECs additional time to test
software in CAVE.

(32) CANCELED CHANGE REQUEST [0 DUPLICATE [J TRAINING [J CLARIFICATION NOT RECEIVED

(33) CANCELATION ACKNOWLEDGMENT L] CLEC [ BST DATE:

(34) APPEAL [ YES No

(35) APPEAL
CONSIDERATIONS

SECTION 2
This section to be completed by CLEC/BellSouth- External Explanation of Type 6 Defect Change Request

(36) PON #
(37) ERROR MESSAGE:

(38) RELEASE OR API VERSION
(If applicable)

(39) DESCRIPTION OF DEFECT SCENARIO:

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.
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@ BELLSOUTH Change Request Form

SECTION 3
This section to be completed by BellSouth — Internal Validation of Defect Change Request

(40) DEFECT VALIDATION RESULTS:

(41) CLARIFICATION NEEDED: [ | ygs [ | No

(42) VALIDATED DEFECT IMPACT LEVEL: [ ] mice [ ] meptom [ ] vow
(43) VALIDATION TYPE: [ | DEFECT | | FEATURE |_| TRAININGISSUE |_|
DUPLICATE

(44) DEFECT IMPACTS OTHER CLECS? |:| YES |:| NO
(45) INTERFACES IMPACTED BY DEFECT: [ | EDI 0 TAG 0 LNP [] LENS

] TCIF7 [ TCIF9
(46) TARGET IMPLEMENTATION DATE:
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Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.
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@ BELLSOUTH Change Request Form

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



RF-1870
4/23

@ BELLSOUTH Change Request Form

Attachment A-1

Jointly Developed by the Change Control Sub-team comprised
of BellSouth and CLEC Representatives.



